attrans

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Item

Run date 22-Nov-14
Time 8:52 AM

Contract No.:  04-0120F4

Diary #: 396 Const Calendar Day: 592 Date:
Inspector Name: Feather, Bernard Title:

Inspection Type: Intermittent

Shift Hours:  08:00am  05:00 pm Break: 01:00
Federal ID:

Location:

17-Jan-2014  Friday
Transportation Engineer

Over Time:

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

21-Nov-14 Status: Approved

Reviewer:  Shedd, Bill Approved Date:

Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Not Recoreded

Working Day If no, explain:
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Diary: Dispute
General Comments
Track progress of FWS work from the previous overnight. Process Submittal 2561R62 through R89. .
Process Submittal 2916R01. Misc MEP paperwork and write diaries. Field release material to be used to
fabricate pipe supports for RFI 3485.
CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
F.W. SPENCER AND SON, INC
Di ary: Dispute
Material Inspection 001 O0-MSI-EFA.187 -
FWS was off today due to a union black Friday in front of the Monday MLK holiday.
The PS 22 pipe support steel arrived on site to Pier 7 on January 16, 2014. This material was for
additional PS-22 pipe supports required per the direction given in the response to RFI 3485. | inspected
the material, determined that it was free from damage, and was the material indicated on the packing slips,
COCs and Mill Certs. As such, | field relased it.
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